

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

National Cyclone Risk Mitigation Project (NCRMP) – Revised Administrative Sanction for Rs. 166.00 Lakh under NCRMP Phase-I for certain deviations in respect of the work road connecting R&B road through Voture village, Kavali Mandal Nellore District as against Original Administrative Sanction of Rs. 152.08 Lakh orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 1476

Dated:-07.08.2012

Read the following:

- 1.G.O.Rt.No.451 PR&RD (Progs.III) Dept. Dated 06.04.2010
 - 2.From the CE(PR), RIAD & NCERMP Lr.No.NCRMP/Nellore/RCS/Kavali/Pack:006 dated 6.06.2012
 - 3.From the Project Manager, TPQA, Hyd. Lr.No.Egis India/NCERMP/NL/RCS/77/408, Dated 30.6.2012.
- &&&

ORDER:

In the G.O. 1st read above, Government have accorded administrative Sanction for Rs. 152.08 Lakh in respect of the work Road Connecting R&B road through Voture Village , Kavali Mandal, Nellore District under NCRMP Phase-I, Package No.NCRMP/B-W/AP/RCS/PRED/09/Kavali/006.

2. The Chief Engineer, PR RIAD & NCRMP in her letter 2nd read above has furnished the proposal to accord Revised Administrative Sanction for an amount of Rs.177.00 lakh as against the Original Administrative Sanction of Rs. 152.08 Lakh in respect of the work "Road connecting road through Voture village in Kavali Mandal in SPSR Nellore District sanctioned under NCRMP Phase -I. The deviations which are necessary as per the site conditions are as follows:-

- 1) The road is proposed for widening to a width of 7.50 meters with 2:1 slopes
from Km 0.000 to Km 0.900 using side earth.
- 2) The road is proposed for widening to a width of 7.50 meters with 2:1 slopes form Km 0.900 to Km1.840,Km2.870 to Km 4.700 and Km 4.925 to Km 5.320 using carted earth as these stretches are passing in between patta lands and fields. Raising of embankment to an average height of 0.40 meters is proposed from Km1.840 to Km2.870 and Km 4.700 to Km4.925 using carted earth as these stretches are in lower level and on both sides agricultural lands are existing.
- 3) As the existing GSB is badly damaged with dips and wheel tracks, GSB is proposed in the reaches from Km0.000 to Km0.027,Km0.250 to Km 0.290,Km0.600 to Km0.625,Km0.877 to Km0.890,Km 1.026 to Km1.061,Km1.149 to Km1.189,Km1.415 to Km1.475,Km1.550 to Km1.565,Km1.840 to Km2.870,Km3.060 to Km3.090,Km3.490 to Km3.550 and Km4.700 to Km4.925.

(PTO)

4) WBM Grade II is originally proposed from Km2.000 to Km2.800. But the metal layer is required from Km 0.000 to Km2.000 and Km2.800 to Km5.320 as per the road conditions and hence proposed.

5) One more pipe culvert is found to be necessary as per site conditions and hence 7 Nos of 600mm dia pipe culverts are proposed as against the 6 Nos of 600 mm dia pipe culverts originally sanctioned.

3. The Project Manager, TPQA has furnished the comparative statement showing the original agreement quantity and the revised quantity for various items of work and along with the reasons for deviations. The details of the amounts as per the original estimate and the revised estimate are as follows:-

S.No	Description	Amount as per sanctioned estimate	Amount suggested SPIU
1	Road works	1,21,20,000	1,58,36,880
2	C.D.Works	5,40,000	6,10.806
3	Road Furniture	60,144	71.027
4	Provision for Investigation, Survey, preparation of Project reports for road works	48,513	0
5	Procurement charges	10,500	0
6	Q.C.charges	53,903	0
7	VAT	4,31,225	0
8	Provision for cost variation etc.,	10,78,062	0
9	Contingencies	3,23,419	0
10	Provision for unforeseen items of work	5,42,234	81,287
	TOTAL	1,52,08,000	1,66,00,00,00

4. Government after careful examination of the matter hereby accord Revised Administrative sanction of Rs.166.00 lakh against the original administrative sanction of Rs.152.08 lakh in respect of the work "Road connecting road through Voture village in Kavali Mandal in SPSR Nellore District sanctioned under NCRMP Phase -I, NCRMP/B-W/AP/RCS/PRED/09/Kavali/006

5. The Chief Engineer, Panchayat Raj, RIAD & NCERMP Hyderabad shall take necessary further action in the matter accordingly.

6. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, RIAD & NCERMP Hyderabad.

Copy to:

The Accountant General, A.P., Hyderabad

The Revenue (DM) Department

The P.S to Minister (P.R.).

SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER